SNC 080003 Bear Creek Fractured Rock Ground Water Study

SNC Reference Number
(enter if previously assigned)

PROJECT SUMMARY
080003

County: Shasta County
Applicant: Western Shasta Resource Conservation District

Project Title: Bear Creek Fractured Rock-Groundwater Study

PROJECT GOAL
The goal of the groundwater study is to determine current groundwater
resources in the Shingletown, Inwood, and Lack Creek areas of the Bear Creek
Watershed and determine the groundwater recharge necessary to meet current
and future needs.

PROJECT SCOPE

This proposal requests funds to purchase measuring and monitoring equipment
for a volunteer-based groundwater study in three major areas of the watershed:
Inwood, Shingletown, and Lack Creek by measuring water levels in wells on a
scheduled basis. In addition, the funds would also be used to obtain the services
of a hydrologist/geologist to establish well grids, interpret the data to develop
subsurface geological cross-section profiles from well logs, complete a water
budget for the three areas, and compare the new data with the DWR Water Budget
Study in Eastern Shasta County (1984) to determine groundwater changes. The
hydrologist/geologist will complete annual reports and the final report for the
grant. Funds will be used by the WSRCD to administer the grant.

LETTERS OF SUPPORT

Bear Creek Watershed Group (see Attachment)
Shasta Conservation Fund (see Attachment)

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE

Purchase measurement and monitoring equipment 120 days after
approval

Develop Study Teams for Shingletown, Inwood, Lack Creek | 180 days after

to include training and orientation approval

Develop Study Grids days after approval

Contact owners of all wells included in study grids 180 days after
approval

Collect water level data 120-1320 days after
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approval

Submit 6 month reports

Days 180, 545,
911, &1277 after
approval.

Submit annual report

Days 365,
730,1095 after
approval

Interpret information, develop subsurface cross section
compare data of two studies, develop water budgets for
3 areas, prepare and submit final report,

Days 1380 to 1500
after approval
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SNC PROJECT COSTS

TOTAL SNC

PROJECT BUDGET CATEGORIES FUNDING
WSRCD grant admin, GIS work $10.200
Measurement and monitoring equipment $6,300
Hydrologist/geologist consultant $20,000
Supplies $2,500
Mileage reimbursement $2,500
Indirect costs $6,500
Sounder retrieval $1,800

$

$

$

SNC GRANT TOTAL

$49,800






